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Burned	
  Area	
  Emergency	
  Response	
  (BAER)	
  implementation	
  continues	
  on	
  
track	
  ahead	
  of	
  the	
  rainy	
  season.	
  	
  Recent	
  rain	
  and	
  snow	
  over	
  the	
  burned	
  
area	
  was	
  not	
  heavy	
  enough	
  to	
  cause	
  significant	
  soil	
  movement.	
  About	
  75%	
  
of	
  the	
  road	
  surface	
  work	
  has	
  been	
  completed	
  including	
  improving	
  and	
  
stormproofing	
  roads	
  to	
  restore	
  drainage;	
  repairing	
  and	
  constructing	
  rolling	
  
dips	
  (drivable	
  dips	
  that	
  remove	
  water	
  off	
  the	
  road);	
  installing	
  public	
  
warning	
  signs,	
  gates,	
  and	
  barricades	
  for	
  public	
  safety;	
  applying	
  mulch	
  and	
  
chipping	
  woody	
  material	
  to	
  protect	
  exposed	
  soil;	
  and	
  protecting	
  cultural	
  
and	
  natural	
  resources.	
  	
  Contracts	
  have	
  been	
  awarded	
  for	
  culvert	
  
replacement	
  and	
  improvements.	
  	
  This	
  work	
  should	
  be	
  completed	
  by	
  mid-­‐
November.	
  	
  	
  
	
  
While	
  these	
  treatments	
  will	
  help	
  to	
  reduce	
  post-­‐fire	
  effects,	
  it	
  must	
  be	
  
recognized	
  that	
  not	
  all	
  effects	
  can	
  be	
  mitigated,	
  and	
  potential	
  threats	
  to	
  
life	
  and	
  property	
  remain	
  during	
  runoff	
  events.	
  	
  The	
  projects	
  underway	
  are	
  
listed	
  below.	
  	
  	
  
	
  	
  
Roads	
  
	
  
Restoring	
  drainage	
  -­‐	
  75%	
  complete:	
  

• Clean	
  the	
  ditches	
  and	
  culverts,	
  
• Pull	
  floatable	
  debris	
  from	
  uphill	
  of	
  the	
  culverts,	
  	
  
• Water	
  bars	
  –	
  helps	
  with	
  the	
  drainage	
  of	
  water,	
  and	
  
• Grading	
  the	
  road.	
  

	
  
	
  
Rolling	
  dips	
  (repair	
  and	
  construct)	
  -­‐	
  68%	
  complete	
  
	
  
	
  

	
  

Protection/Safety:	
  
• Hazard	
  tree	
  mitigation	
  -­‐	
  100%	
  complete	
  along	
  priority	
  roads.	
  
• Cultural	
  resource	
  protection:	
  erosion	
  control	
  measures	
  are	
  85%	
  

complete	
  and	
  danger	
  tree	
  mitigation	
  is	
  100%	
  complete.	
  
• Rock	
  barrier	
  installation	
  is	
  75%	
  complete	
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