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The Las Conchas Burned Area Emergency Response (BAER) Implementation Team has begun priority treatments in the Las Conchas fire area within the Santa Fe National Forest.  These treatments are designed to help stabilize soil; control water, sediment and debris movement; prevent impairment of ecosystems; and mitigate significant threats to health, safety, life, property and downstream values-at-risk.  Implementation includes the following:

	AERIAL SEEDING on 5,200 acres: The seeding contract will be posted today and will close on Tuesday, August 2.  Work is expected to be completed within seven days of the award date.  Seeding will be applied to the areas of moderate and high burn severity.  
	AERIAL MULCHING on 1,120 acres: The contract will be posted today and will close on Tuesday, August 2.  Mulching cannot start until after the seeding operations are completed.  Aerial seeding and mulching are both expected to be completed by Monday, August 15. 
	ROAD WORK: The Santa Fe NF road crew completed 6.6 miles of road surface blading and shaping, and cleaned roadside ditches and lead-out ditches (3.6 miles on FR289 and 3.0 miles on FR36).  The road crew also cleaned culvert inlets and outlets on 6.1 miles of road, removing roadside debris and rock, and cleaning out roadside ditches and lead-outs (3.6 miles on FR289 and 2.5 miles on FR36).  The Cibola NF road crew completed 0.5 miles of road work, and cleaned out one culvert.  The Gila NF road crew will mobilize today.  The Santa Fe and Cibola NF crews also installed three “flash flood area” signs on FR 289, FR 36 and FR 268.  Similar road work will continue today.
	CHANNEL TREATMENTS: Currently still in the assessment stage.  The channel crew will try contour tree felling in the upper drainage on FR36 on a trial basis.  Tomorrow they will identify culverts that need splash aprons and begin installing splash aprons on Wednesday and trash racks on Thursday.
· TRAIL WORK: The contract was posted Monday, August for five days.  The anticipated award date for the contract is Monday, August 8 and work is expected to be completed by Monday, August 15. 

Additional BAER implementation treatment information is available on InciWeb at:   http://www.inciweb.org/incident/2406/ or contact Mike Ferris, Public Information Officer at mferris@fs.fed.us, phone 208-559-5367.
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