



BAER Tracks – Rim Fire September 30, 2013

The BAER Implementation team received funding to begin emergency stabilization. Our first effort is to remove hazard trees along the road and install route markers. The personnel need to be safe and be able to find their way in the woods. The road and protection/safety accomplishments are listed below.

Projects Underway:

Road Treatments:

- Reestablishing route markers on priority roads
- Installing gates and public warning signs for improved safety
- Mobilizing Forest Service road crews to assist with access and gate locations
- Preparing contracts for additional road equipment



Protection/Safety:

- Hazard tree removal on 191 miles (57% completed) along priority roads
- Hazard tree removal within recreation sites underway
- Archeologists are surveying cultural and historical sites

